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ESTIMATE RUN 10/10/2014

ESTIMATE SUMMARY 15:15:17

CONTID: C19217         ESTIMATE NO: 0003 PROG 2005

PCN: 19217-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 MP 79.000 TO 88.535 MOFFAT COUNTY SOUTH OF CRAIG PERCENT TIME:

PROJECT NO: STA0131-061                   

SH 13 SOUTH OF CRAIG RESURFACING

NAME OF ROAD: 013A

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 09/26/2014 DATE TIME STARTED 07/21/2014

7785 HIGHLAND MEADOWS PKWY, #100 DATE LET 02/27/2014 DATE WORK BEGAN 07/21/2014

 DATE AWARDED 03/11/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/01/2014 DATE ACCEPTED

FORT COLLINS CO 80528                  DATE NOTICE TO PROCEED 07/21/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,662,604.60 PARTICIPATING $ $ 538,317.99

AWARD PROJECT AMT: 3,998,841.83 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.63

FIXED COMPLETION DATE

FIXED COMPLETION DATE

91.31%

318,365.17

538,317.99

538,317.99

538,317.99

$

$

$

$

3,344,239.43

0.00

3,344,239.43

0.00

3,344,239.43

-59,982.63

0.00

3,284,256.80

0.00

AMOUNT DUE 3,284,256.80 538,317.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 538,317.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

68.0 TIME ALLOW: 11/15/2014 ??:??:??

ORIG TIME ALLOW: 11/15/2014 ??:??:??
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PCN: 19217-BID    ESTIMATE RUN 10/10/2014

PROJECT: STA0131-061                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 0.215

0.000

201-00001  
 

645.000.215

0.00

0.300

ACRE

3,000.00000

0010 *Removal of Delineator 0.000

278.000

202-00090  
 

639.40278.000

639.40

600.000

EACH

2.30000

0015 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

11.75000

0020 *Removal of Asphalt Mat (Planing) 243,240.000

0.000

202-00240  
 

267,564.00243,240.000

0.00

243,240.000

SY  

1.10000

0025 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

0.000

SY  

2.40000

0030 *Removal of End Anchorage 0.000

47.000

202-01300  
 

8,225.0047.000

8,225.00

54.000

EACH

175.00000

0035 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

43.75000

0040 Blading 12.000

0.000

203-01500  
 

1,680.0012.000

0.00

40.000

HOUR

140.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

175.00000

0050 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

6.45000

0055 *Erosion Log (12 Inch) 600.000

0.000

208-00002  
 

6,150.00600.000

0.00

600.000

LF  

10.25000
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PCN: 19217-BID    ESTIMATE RUN 10/10/2014

PROJECT: STA0131-061                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000.000

0.00

0.000

DAY 

110.00000

0065 *Modify Guardrail 0.000

8,612.500

210-04030  
 

167,943.758,612.500

167,943.75

10,600.000

LF  

19.50000

0070 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,970.00000

0075 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

5,180.00000

0080 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

4,690.00000

0085 *Protection of Migratory Birds 1.000

0.000

240-00017  
 

1,680.001.000

0.00

1.000

L S 

1,680.00000

0090 Aggregate Base Course (Class 6) 949.080

305.970

304-06000  
 

21,649.611,255.050

5,277.98

1,500.000

TON 

17.25000

0095 Hot Mix Asphalt (Patching) (Asphalt) 0.000

14.960

403-00720  
 

2,169.2014.960

2,169.20

14.960

TON 

145.00000

0100 Hot Mix Asphalt (Special) 234.930

0.000

403-02000  
 

12,921.15234.930

0.00

234.930

TON 

55.00000

0105 Hot Mix Asphalt (Grading SX) (75) 27,730.850

994.780

403-34701  
 

1,062,848.3128,725.630

36,806.86

29,000.000

TON 

37.00000

0110 Asphalt Cement Performance Grade (PG 58-34) 1,601.210

56.850

411-03355  
 

1,052,868.101,658.060

36,099.75

1,700.000

TON 

635.00000
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PCN: 19217-BID    ESTIMATE RUN 10/10/2014

PROJECT: STA0131-061                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Emulsified Asphalt (Slow-Setting) 9,272.400

137.500

411-10255  
 

21,172.289,409.900

309.38

9,500.000

GAL 

2.25000

0120 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

8.000

EACH

1,282.00000

0125 *Transition Type 3J 0.000

2.000

606-01385  
 

3,500.002.000

3,500.00

2.000

EACH

1,750.00000

0130 *End Anchorage Type 3K 0.000

1.000

606-01390  
 

1,750.001.000

1,750.00

1.000

EACH

1,750.00000

0135 *End Anchorage (Nonflared) 0.000

46.000

606-02003  
 

97,980.0046.000

97,980.00

54.000

EACH

2,130.00000

0140 *Delineator (Type I) 0.000

247.000

612-00001  
 

4,940.00247.000

4,940.00

550.000

EACH

20.00000

0145 *Delineator (Type III) 0.000

31.000

612-00003  
 

620.0031.000

620.00

50.000

EACH

20.00000

0150 *Rumble Strip 0.000

65,628.000

614-80385  
 

7,219.0865,628.000

7,219.08

68,000.000

LF  

0.11000

0155 *Construction Surveying 1.000

0.000

625-00000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0160 *Mobilization 1.000

0.000

626-00000  
 

156,500.001.000

0.00

1.000

L S 

156,500.00000

0165 Public Information Services 0.500

0.250

626-01000  
 

2,250.000.750

750.00

1.000

L S 

3,000.00000
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PCN: 19217-BID    ESTIMATE RUN 10/10/2014

PROJECT: STA0131-061                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

716.000

GAL 

72.00000

0175 *Pavement Marking Paint (Waterborne) 1,229.000

0.000

627-00011  
 

39,942.501,229.000

0.00

1,229.000

GAL 

32.50000

0180 *Flagging 1,948.000

862.250

630-00000  
 

84,307.502,810.250

25,867.50

3,100.000

HOUR

30.00000

0185 *Traffic Control Inspection 9.000

17.000

630-00007  
 

6,006.0026.000

3,927.00

30.000

DAY 

231.00000

0190 *Traffic Control Management 23.000

19.000

630-00012  
 

31,584.0042.000

14,288.00

70.000

DAY 

752.00000

0195 *Flashing Beacon (Portable) 1.000

0.800

630-80001  
 

1,665.001.800

740.00

2.000

EACH

925.00000

0200 *Construction Traffic Sign (Panel Size A) 13.500

10.800

630-80341  
 

1,409.4024.300

626.40

30.000

EACH

58.00000

0205 *Construction Traffic Sign (Panel Size B) 26.500

24.800

630-80342  
 

3,257.5551.300

1,574.80

60.000

EACH

63.50000

0210 *Construction Traffic Sign (Panel Size C) 11.000

23.200

630-80343  
 

2,376.9034.200

1,612.40

40.000

EACH

69.50000

0215 *Construction Traffic Sign (Special) 144.000

115.200

630-80344  
 

5,961.60259.200

2,649.60

288.000

SF  

23.00000

0220 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

9,360.001.800

4,160.00

2.000

EACH

5,200.00000
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PCN: 19217-BID    ESTIMATE RUN 10/10/2014

PROJECT: STA0131-061                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Drum Channelizing Device 14.000

11.200

630-80360  
 

289.8025.200

128.80

30.000

EACH

11.50000

0230 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

17.25000

0235 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

17.25000

0240 *Traffic Cone 127.000

223.100

630-80380  
 

2,100.60350.100

1,338.60

390.000

EACH

6.00000

0245 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

4,200.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0255 F/A Partnering 1,467.500

0.000

700-70011  
 

1,467.501,467.500

0.00

1,467.500

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Roadway Smoothness Incentive 0.000

-12,555.690

700-70018  
 

-12,555.69-12,555.690

-12,555.69

-12,555.690

F A 

1.00000

0270 F/A Asphalt Cement Cost Adjustment 0.000

119,730.180

700-70019  
 

119,730.18119,730.180

119,730.18

119,730.180

F A 

1.00000

0275 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000
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PCN: 19217-BID    ESTIMATE RUN 10/10/2014

PROJECT: STA0131-061                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 F/A Quality Incentive Payment 76,705.950

0.000

700-70025  
 

76,705.9576,705.950

0.00

76,705.950

F A 

1.00000

0285 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 3,281,523.67538,317.993,512,271.79CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURE C-06-M 

0290 *Removal of Asphalt Mat (Planing) 577.000

0.000

202-00240  
 

634.70577.000

0.00

577.000

SY  

1.10000

0295 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

267.000

LF  

8.15000

0300 Hot Mix Asphalt (Grading SX) (75) 95.230

0.000

403-34701  
 

3,523.5195.230

0.00

95.230

TON 

37.00000

0305 Asphalt Cement Performance Grade (PG 58-34) 5.700

0.000

411-03355  
 

3,619.505.700

0.00

5.700

TON 

635.00000

0310 Emulsified Asphalt (Slow-Setting) 28.850

0.000

411-10255  
 

64.9128.850

0.00

28.850

GAL 

2.25000

0315 Geotextile (Paving) 49.000

0.000

420-00500  
 

906.5049.000

0.00

49.000

SY  

18.50000

0320 *Waterproofing (Membrane) 576.000

0.000

515-00120  
 

10,224.00576.000

0.00

577.000

SY  

17.75000

0325 *Concrete Sealer 48.000

0.000

515-00400  
 

2,016.0048.000

0.00

67.000

SY  

42.00000
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PCN: 19217-BID    ESTIMATE RUN 10/10/2014

PROJECT: STA0131-061                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:17

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURE C-06-M 

0330 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

267.000

LF  

113.00000

CAT 20,989.120.0054,151.92CURRENT AMT0300 $ $ $

CAT NO0301 0301 STRUCTURE  C-06-R 

0335 *Removal of Asphalt Mat (Planing) 733.000

0.000

202-00240  
 

806.30733.000

0.00

733.000

SY  

1.10000

0340 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

320.000

LF  

8.15000

0345 Hot Mix Asphalt (Grading SX) (75) 120.970

0.000

403-34701  
 

4,475.89120.970

0.00

120.970

TON 

37.00000

0350 Asphalt Cement Performance Grade (PG 58-34) 7.300

0.000

411-03355  
 

4,635.507.300

0.00

7.300

TON 

635.00000

0355 Emulsified Asphalt (Slow-Setting) 36.650

0.000

411-10255  
 

82.4636.650

0.00

36.650

GAL 

2.25000

0360 Geotextile (Paving) 99.000

0.000

420-00500  
 

1,831.5099.000

0.00

99.000

SY  

18.50000

0365 *Waterproofing (Membrane) 708.000

0.000

515-00120  
 

12,567.00708.000

0.00

733.000

SY  

17.75000

0370 *Concrete Sealer 58.000

0.000

515-00400  
 

2,436.0058.000

0.00

80.000

SY  

42.00000

0375 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

320.000

LF  

113.00000
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PCN: 19217-BID    ESTIMATE RUN 10/10/2014

PROJECT: STA0131-061                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:17

CUMULATIVE
AMOUNT

CAT NO0301 0301 STRUCTURE  C-06-R 

0380 Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

110.000

LF  

130.00000

CAT 26,834.650.0081,270.40CURRENT AMT0301 $ $ $

CAT NO0302 0302 STRUCTURE C-06-P 

0385 *Removal of Asphalt Mat (Planing) 342.000

0.000

202-00240  
 

376.20342.000

0.00

342.000

SY  

1.10000

0390 Hot Mix Asphalt (Grading SX) (75) 37.630

0.000

403-34701  
 

1,392.3137.630

0.00

37.630

TON 

37.00000

0395 Asphalt Cement Performance Grade (PG 58-34) 2.300

0.000

411-03355  
 

1,460.502.300

0.00

2.300

TON 

635.00000

0400 Emulsified Asphalt (Slow-Setting) 17.100

0.000

411-10255  
 

38.4817.100

0.00

17.100

GAL 

2.25000

0405 Geotextile (Paving) 77.000

0.000

420-00500  
 

1,424.5077.000

0.00

78.000

SY  

18.50000

CAT 4,691.990.004,710.49CURRENT AMT0302 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 Field Office (Class 2) 1.000

0.000

620-00002  
 

4,200.001.000

0.00

1.000

EACH

4,200.00000

0415 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0420 Sanitary Facility 2.000

0.000

620-00020  
 

1,500.002.000

0.00

2.000

EACH

750.00000

CAT 10,200.000.0010,200.00CURRENT AMT0400 $ $ $

$ 3,344,239.43538,317.99$3,662,604.60$CURRENT AMTPROJECT TOTAL


